

Rhode Island Water Resources Board
Water Supply Systems (28) Management Plan Tracking & Status Schedule

As of 6/25/08

		STATUS	WSSM	30-Month	WSSMP	WSSMP	WSSMP	WSSMP	WRB	WSSM	WRB
			Approval	Approval	Notification	Notification	UPDATE	Agency	Review	Approval	Date with WRB
			by WRB	by WRB	1-Year Prior	1-Month Prior	DUE DATE OR	Review	Deadline	by WRB	Comments and/or
Water Suppliers	R	P	Board	Board	Date Sent	Date Sent	SUBMITTAL DATE	Due Date		Board	Current Status
Bristol County		P	09/14/04	Complete by 4/14/08			09/14/09				
Cumberland		P	02/13/01	09/14/04	04/03/06	0/0/00	11/12/08			Non-Compliance	PARE
East Providence			05/14/02	11/08/06	05/23/06	0/0/00	05/16/08	06/07/08	08/14/08	Update, Revised	Received-Review
East Smithfield			01/08/02	01/11/05	09/15/05	0/0/00	6/8/2007 12/10/08			Non-Compliance	PARE
Greenville			06/12/01	08/10/04	11/14/06	0/0/00	03/21/07	04/20/07	07/30/07	6/12/07	Approved
Harrisville		P	06/12/01	03/08/05	12/07/05		12/13/07	03/13/08	06/11/08	Non-Compliance	
Jamestown		P	11/14/00	09/14/04	12/07/05	10/16/06	11/20/2006 6/12/2008			Non-Compliance	PARE
Johnston			07/08/03	02/13/07	10/17/07		07/08/08				
Kent County	R	P	08/13/02	07/12/05	08/23/06	0/0/00	2/11/08	03/04/08	05/12/08	5/12/2008	Approved
Kingston		P	01/08/02	01/11/05	02/06/06	0/0/00	05/08/07	08/13/07	11/04/07	10/9/2007	Approved
Lincoln			06/10/03	06/13/06	12/06/06		06/03/08	09/16/08	12/15/08		Received-Review
Narragansett			09/11/01	08/10/04	09/15/05	10/16/06	12/06/06	03/06/07	05/21/07	5/8/2007	Approved
Newport	R	P	10/09/01	04/12/05	0/0/00	0/0/00	5/16/08	06/07/08	08/14/08	Update, Revised	Received-Review
North Kingstown		P	01/08/02	04/12/05	02/19/07		02/11/08	05/11/08	08/09/08		July Board Action
North Tiverton			10/09/02	Non Comp	06/14/06	0/0/00	5/29/2007 11/12/08			Non-Compliance	Woodard/Curran
Pascoag		P	06/10/03	09/20/06	10/17/07		06/10/08				
Pawtucket	R	P	05/08/01	10/12/04	0/0/00	0/0/00	10/10/2007 6/9/08			Non-Compliance	Due 6/9/08
Portsmouth			10/25/04	01/15/08			10/25/09				
Providence	R		11/12/03	06/12/07			11/12/08				
QDC		P	11/14/00	06/10/04	n/a	n/a	11/23/07	02/21/08	02/21/08	5/12/2008	Approved, Subj to
Smithfield			09/10/02	3/14/06			3/13/2008 9/10/08			3rd Ext Request 3/14/08	Due 9/10/08
South Kingstown		P	01/14/03	4/11/06	10/17/07		07/14/08 1/14/2008				
Stone Bridge		P	01/14/03	3/14/06	10/17/07		6/15/09	4/16/08	07/12/08	Non-Compliance	Due 6/15/09
United Water	R	P	09/09/03	02/13/07	10/17/07		09/09/08				
URI			09/14/04	10/09/07			09/14/09				
Warwick			05/14/02	2/14/06	0/0/00	n/a	11/1/2007 8/6/08			Non-Compliance	Due 8/6/08
Westerly		P	07/09/02	06/14/05	08/23/06	n/a	7/9/2007 12/10/08	10/14/07	01/05/08	Non-Compliance	Due 12/10/08
Woonsocket	R	P	01/14/04	04/10/07			01/14/09				

R = Regulated by the PUC

Due dates in bold are submitted plans with stamp date & completed actions.

Per RI General Laws 46-15.3, WSSMPs are automatically approved if comments are not referred within 180-days from stamp date.

P = Participating in RI Public Drinking Water Protection Program - Eligible for 40% funding for WSSMP